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PROJECT SUMMARY 
American Recovery and Reinvestment Act (ARRA) 

Facilities 

Completed demolition of the 190KW Main Pump House Structure. 

 

Base  

Facilities 

The conceptual design/construction specifications for the 105KE Reactor Disposition Interim Safe 

Storage (ISS) were completed.  Initial review of the conceptual design began in November. 

Continued sediment load-out of 183.2KE Basin. 

Continued with erecting, scaffolding and demolition preparation at 183.7 Structure. 

Completed asbestos abatement on 105KE tunnel. 

 

EMS OBJECTIVES AND TARGET STATUS 
EMS Objectives and Target Status for RL-0041 are included as part of the Objectives and Target Status 

for RL-0040. 

 

TARGET ZERO PERFORMANCE 

 CM  

Quantity 

Rolling   12 

Month Comment 

Days Away, Restricted 

or Transferred 

0 2 N/A 

Total 

Recordable Injuries 

0 3 N/A 

First Aid  

Cases  

0 22 N/A  

Near-Misses 0 0 N/A 
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KEY ACCOMPLISHMENTS 

ARRA 

Facilities   

 Completed demolition of 190KW Main Pump House. 

Base 

Facilities 

 105KE ISS, Conducted 30% Conceptual Design Review of the SSE conceptual design package and 

review of the Conceptual Design Report.  

 Received Hanford Fire Marshal approval of the 105KE ISS Fire Protection 

Interpretation/Clarification Request (ICR) which was issued to document CHPRC’s SSE fire 

protection approach and seek exemption concurrence from the Hanford Fire Marshal’s Office. 

 Prepared the statement of work/request for solicitation (SOW/RFS) and work package for repair of 

the 105KE reactor building openings by EPC. 

 Continued sediment load-out of 183.2KE Basin sediment. 

 Continued with asbestos abatement of 105KE tunnel. 

 Continued with erecting scaffolding and demolition preparation at 183.7 Structure. 

Waste Sites 

 Completed Planning and Scoping for Area AA Zone 1.  AA Zone 1 Issued Excavation 

Release Checklist. 

 Commenced Pipe Removal and remediation of AA Zone 1.  Began Shipment of Pipe 

removed to ERDF. 

 The Memorandum of Understanding (MOA) for Area AM is being reviewed.  Work on the removal 

of the 1908K Structure and waste sites 100-K-80, 96, 81, 83, and 116-K-3 will not begin until the 

MOA is agreed upon. 

 

MAJOR ISSUES 
Issue – RL-0041 Waste Site Remediation will not be able to complete the remediation work scope tied to 

waste sites 100-K-57 and 100-K-64 by December 31, 2012.  The sites are located in an area of extreme 

cultural sensitivity.  The inability to complete this work by December 31, 2012, is being driven by the 

lack of an approved cultural resources mitigation action plan. 

Corrective Action – Move this waste site from TPA Phase 1 to TPA Phase 3.   

Status – CHPRC drafted a TPA change package for RL to present to EPA for approval that will move 

this waste site from TPA Phase 1 to TPA Phase 3.  RL presented the change package to EPA, but EPA is 

not inclined to move the sites into a later TPA Phase. 
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RISK MANAGEMENT STATUS 

 
  

Month Trend

WSR-007: More Extensive 

Contamination Than Expected

Cannot control extent of contamination; no mitigation. Level of containation identified at waste site 116-KE-3 

has been determined to be greater than what was 

anticipated.

WSR-009: Different 

Remediation Approach

Clean up remedies are consistent with direction received from 

RL in the PRC.  There is a risk that the regulators will require a 

different cleanup remedy that what is planned.

It has been demonstrated that with ISS of 105KE, two 

significant plumes will not be fully remediated under the 

RTD.  The project is researching a long-term (i.e. 75 

year) low cost stabilization that will retard water 

movement through the contimanted zone.  Failure to retard 

precipitation will result in additional contamination to the 

ground water and possibly the Columbia river unless more 

drastic measures are taken.  There are alternative 

remediation strategies being discussed for the following 

sites:  100-K-42 / UPR-100-K-1 (Fuel Storage Basin); 100-

K-57 and 100-K-64 (100K East Flood Plain); and 100-KE-

1 (Ventilation Condensate Cribe with Carbon-14 and 

Tritium).  The client is being kept informed on 

developments.

KBC-020: Ecological/Cultural 

Conditions Restrict Field Activities

This risk will be monitored throughout work execution. Due to the complexities of the MOA process, it is not 

likely and it is too early to tell if remediation can be 

accomplished by December 13, 2012, putting the 

associated TPA Milestone (M-016-53: due December 31, 

2012) at risk.

KBC-044:  100 K Waste Sites 

Require Haz Cat Controls

Existing characterization data indicates the likelihood of this risk 

occurring is low; risk accepted without mitigation.

Additional direct pushes and associated logging, along with 

pothole samples are being looked at as an option to better 

understand the path of contamination movement to the 

east and west and to the south around 105KE Reactor and 

former fuel storage basin.  Logging data and sapmle 

results will be evaluated and used to assess the 

radiological inventory aruond and under the 105KE 

Reactor building.

KBC-045:  100 K East Basin Soil 

Disposition

Treatment will likely be in the form of waste blending in 

accordance with DSA for that site.

This situation continues to be managed as load out effort 

continues from the 100-K-42 waste site.

KBC-048:  Unexpected Industrial 

Contamination

D-4 activities are conducted in accordance with CHPRC IH 

and Rad protection programs to minimize contamination spread.  

Prior to D&D activites, the existing and historical records are 

reviewed to identify areas of likely indrustial contamination.  

Field determination identified esixting pipeline that had 

previously identified in site documents to have been used 

for raw water was actually used to carry some 

contaminates and requires remediation (100-K-102)

WSR-047:  Unforseen Waste Site 

Event

Perform routine surveillances and maintenance of waste sites 

inclding herbicide application.  

Lead pipe joints identified during field walkdown

SGW-090:  Contaminated 

Subcontractor Equipment

Perform radilogical surveys prior to initating activities.  Perform 

rad surveys of equipment prior to release of the site.  If the 

equipment becomes contaminated, attempt to remove 

contaminated portions.

Subcontractor equipment radiologically contaminated 

beyond ability to successfully decontaminate

Risk Title Risk Strategy/Handling
Assessment

Comments

Unassigned Risk

Risk Passed

New Risk

Working - No Concerns

Working - Concern

Working - Critical

No Change

Increased Confidence

Decreased Confidence
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PROJECT BASELINE PERFORMANCE 
Current Month 

($M)  
 

WBS 041/RL-0041 

Nuclear Facility  

D&D – River 

Corridor 

Budgeted 

Cost  

of Work 

Scheduled 

Budgeted 

Cost  

of Work 

Performed  

Actual  

Cost  

of Work 

Performed 

Schedule 

Variance  

($) 

Schedule 

Variance  

(%)  

Cost 

Variance  

($)  

Cost 

Variance  

(%) 

ARRA    1.5    1.0    1.5 (0.5) -35.0 (0.5) -52.5 

Base    2.1    1.3    2.9 (0.8) -38.4 (1.6) -119.6 

Total    3.6    2.3    4.4 (1.3) -37.0 (2.1) -90.7 

Numbers are rounded to the nearest $0.1M 

ARRA  

CM Schedule Performance: (-$0.5M/-35.0%) 

Waste Sites (-$0.1M) The variance is within reporting threshold. 

100K Area Project (Facilities and Others) (-$0.4M) The variance is within reporting threshold. 

CM Cost Performance: (-$0.5M/-52.5%) 

Waste Sites (+$0.2M) The positive variance is within reporting threshold. 

100K Area Project (-$0.7M) The variance is within reporting threshold. 

 

Base 

CM Schedule Performance (-$0.8M/-38.4%) 

Waste Sites (-$0.6M) The negative schedule variance is due to Area AM not being worked as schedule 

due to the MOA not being approved. 

100K Area Project (Facilities and Others) (-$0.2M) The negative variance is within reporting threshold. 

CM Cost Performance (-$1.6M/-119.6%) 

Waste Sites (-$1.6M) The negative cost variance is due to completing last year’s waste sites this year with 

no funding available.  

100K Area Project (+0.0M) The variance is within reporting threshold. 
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Contract-to-Date 

($M)  
 

WBS 041/ 

RL-0041 

Nuclear Facility  

D&D – River 

Corridor 

Budgeted 

Cost  

of Work 

Scheduled 

Budgeted 

Cost  

of Work 

Performed  

Actual  

Cost  

of Work 

Performed 

Schedule 

Variance  

($) 

Schedule 

Variance  

(%)  

Cost 

Variance  

($)  

Cost 

Variance  

(%) 

Budget at 

Completion 

(BAC)  

Estimate at 

Completion 

(EAC) 

Variance at 

Completion 

(VAC) 

ARRA 177.1 177.3 178.0 0.2 0.1 (0.6) -0.3 179.7 181.8     (2.0) 

Base 82.4 84.0 69.5 1.7 2.0 14.5 17.2 312.8 303.1 9.7 

Total 259.5 261.3 247.5 1.9 0.7 13.9 5.3 492.6 484.9 7.7 

Numbers are rounded to the nearest $0.1M 

ARRA  

CTD Schedule Performance: (+$0.2M/+0.1%)  

Waste Sites (+$0.1M) The variance is within reporting thresholds. 

100K Area Project (+$0.1M) The variance is within reporting threshold. 

CTD Cost Performance: (-$0.6M/-0.3%) 

Waste Sites (+$8.3M) The positive cost variance is due to Confirmatory Sampling No Action (CSNA) 

sites that were completed at less than anticipated cost.  This is partially offset by greater than anticipated 

extent and severity of contamination on many waste sites resulting in more tons disposed and more 

controls required, thus higher than anticipated cost. 

100K Area Project (-8.9M) The negative cost variance is due to numerous design changes and additional 

punch list items in the Utilities Reroute project; this also resulted in the project utilizing more vehicles 

and equipment than was originally planned as well as the Project Management costs to rise due to the 

corresponding increases for both labor and materials. 

 

Base 

CTD Schedule Performance (+$1.7M/+2.0%) 

Waste Sites (+$1.7M) The positive schedule variance is due mainly to CSNA sites that were completed 

ahead of schedule partially offset by delays with receiving approval of the MOA to work Area AM. 

100K Area Project (Facilities and Others) (-$0.1M) The positive schedule variance is within threshold. 

CTD Cost Performance (+$14.5M/+17.2%)   

Waste Sites (+$10.6M) The positive cost variance is due to CSNA sites that were completed at less than 

anticipated cost.  This is partially offset by greater than anticipated extent and severity of contamination 

on many waste sites resulting in more tons disposed and more controls required, thus higher than 

anticipated cost, as well as level-of-effort activities bearing additional costs for increased functional group 

support. 

100K Area Project (Facilities and Others) (+$3.9M) The positive cost variance is due to 105KE Reactor 

Disposition – ISS underrun as well as G&A and Direct Distributables.  

Estimate at Completion (EAC) 

The BAC and EAC include FY2009 through FY2018, the PRC contract period.   

Contract Performance Report Formats are provided in Appendix A. 
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FUNDS vs. SPEND FORECAST 

 ($M)   
 
 

 

 

 

 

 

 

Funds/Variance Analysis: 

Funding includes FY2011 carryover and FY2012 new Budget Authority.  

Critical Path Schedule 

Critical Path Analysis can be provided upon request. 

Baseline Change Requests 

None currently identified. 

 

MILESTONE STATUS 
None currently identified. 

 

SELF-PERFORMED WORK 
The Section H. clause entitled Self-Performed Work is addressed in the Monthly Report Overview. 

 

GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 
None currently identified. 

 FY2012  

WBS 041/RL-0041 

Nuclear Facility  

D&D – River 

Corridor 

Projected 

Funding 

Spending  

Forecast Spend Variance 

ARRA 6.5 6.5        0.0 

Base 36.1 36.7        (0.6) 

Numbers are rounded to the nearest $0.1M. 


